
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 02/01/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0002

03/17/2014

Contract Location: Time Allowed:

SR 87 CONN BEGINNING AT US 341/SR 27 AND EXTENDING TO US 23/

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/18/2013

11/01/2013

11/27/2013

12/03/2013

01/06/2014

00/00/0000

00/00/0000

667 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 14.09

94 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,634,852.20

$6,030,188.56

$6,257,823.16

5.68%

Counties:

Dodge

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

221975-      $6,633,252.20 $6,028,588.56 $6,256,223.16 5.68% $316,529.04

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 02/01/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0002

03/17/2014

Project Number: 221975-      SR 87 CONN - SRTS

 

STP00-0066-01(029)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $301,623.24 $48,400.00 $253,223.24

Non-Participating $75,405.80 $12,100.00 $63,305.80

Total Earnings $377,029.04 $60,500.00 $316,529.04

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $377,029.04 $60,500.00 $316,529.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $377,029.04 $60,500.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $316,529.04

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 02/01/2014

to 03/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14681-13-T00-0

Estimate Summary By Project

Estimate Number: 0002

03/17/2014

Project Number 221975-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 60000.000 .009

STP00-0066-01(029)

 

.259 $540.00 $15,540.00

0020 201-1500     CLEARING & GRUBBING - LS  1.000 .000

 740290.520 .400

STP00-0066-01(029)

 

.400 $296,116.21 $296,116.21

Category Amount: $296,656.21 $311,656.21

Category Number: 0040 TEMPORARY EROSION CONTROL

0290 167-1500     WATER QUALITY INSPECTIONS MO  24.000 .000

 1100.160 1.000

 

 

1.000 $1,100.16 $1,100.16

0305 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,950.000 .000

 2.490 7,324.500

 

 

7,324.500 $18,238.01 $18,238.01

0455 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,661.000 .000

 1.330 402.000

 

 

402.000 $534.66 $534.66

Category Amount: $19,872.83 $19,872.83

Project Total Amount: $316,529.04 $377,029.04


